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ESTIMATE RUN 06/12/2006

ESTIMATE SUMMARY 08:50:18

CONTID: C15168         ESTIMATE NO: 0002 PROG 2002

PCN: 15168-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGIONWIDE PREVENTIVE MAINT. PERCENT TIME:

PROJECT NO: STA R600-244                  

REGIONWIDE PREVENTIVE MAINT.

NAME OF ROAD: 007D

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 06/12/2006 DATE TIME STARTED 05/01/2006

2500 E BRANNAN WAY DATE LET 09/01/2005 DATE WORK BEGAN 05/01/2006

 DATE AWARDED 09/01/2005 DATE TIME STOPPED 06/09/2006

 DATE CONTRACT EXECUTED 09/27/2005 DATE ACCEPTED 06/09/2006

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 05/01/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,144,592.38 PARTICIPATING $ $ 640,689.31

AWARD PROJECT AMT: 1,002,439.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,558.86

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

107.50

TIME ALLOW:

ORIG TIME ALLOW:

20 WORK DAYS

WORK DAYS20

91.55%

96,723.77

640,689.31

640,689.31

631,130.45

$

$

$

$

1,047,868.61

0.00

1,047,868.61

0.00

1,047,868.61

-15,589.33

0.00

1,032,279.28

0.00

AMOUNT DUE 1,032,279.28 631,130.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 631,130.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

21.5
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PCN: 15168-BID    ESTIMATE RUN 06/12/2006

PROJECT: STA R600-244                  ESTIMATE NO: 0002 08:50:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 3,749.900 3,749.900

SY  0.000 0.00

4.20000 3,749.900 15,749.58

202-00240  
 

0010 *REMOVAL OF GUARDRAIL TYPE 3 150.000 60.000

LF  0.000 0.00

5.35000 60.000 321.00

202-01130  
 

0015 *REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

240.70000 2.000 481.40

202-01300  
 

0020 *EROSION BALES (WEED FREE) 25.000 0.000

EACH 0.000 0.00

11.75000 0.000 0.00

208-00011  
 

0025 *SILT FENCE 146.000 146.000

LF  0.000 0.00

1.70000 146.000 248.20

208-00020  
 

0030 EROSION CONTROL SUPERVISOR 5.000 2.000

HOUR 3.000 677.70

225.90000 5.000 1,129.50

208-00205  
 

0035 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 0.000

TON 56.790 5,977.15

105.25000 56.790 5,977.15

403-00720  
 

0040 *STONE MATRIX ASPHALT 13,774.270 5,158.930

TON 8,615.340 496,243.58

57.60000 13,774.270 793,397.95

403-09210  
 

0045 EMULSIFIED ASPHALT (SLOW-SETTING) 16,696.000 5,940.000

GAL 10,200.000 20,910.00

2.05000 16,140.000 33,087.00

411-10255  
 

0050 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 150.000 125.000

LF  0.000 0.00

18.95000 125.000 2,368.75

606-00301  
 

0055 *END ANCHORAGE TYPE 3D 1.000 0.000

EACH 0.000 0.00

863.65000 0.000 0.00

606-01340  
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PCN: 15168-BID    ESTIMATE RUN 06/12/2006

PROJECT: STA R600-244                  ESTIMATE NO: 0002 08:50:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *END ANCHORAGE (FLARED) 2.000 2.000

EACH 0.000 0.00

1,604.95000 2.000 3,209.90

606-02005  
 

0065 *DELINEATOR (TYPE I) 20.000 0.000

EACH 11.000 169.95

15.45000 11.000 169.95

612-00001  
 

0070 *DELINEATOR (TYPE II) 13.000 0.000

EACH 13.000 212.55

16.35000 13.000 212.55

612-00002  
 

0075 *DELINEATOR (TYPE III) 22.000 0.000

EACH 22.000 356.40

16.20000 22.000 356.40

612-00003  
 

0080 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 0.000 0.00

8,725.95000 0.000 0.00

620-00012  
 

0085 *MOBILIZATION 1.000 0.600

L S 0.400 3,431.76

8,579.40000 1.000 8,579.40

626-00000  
 

0090 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

2,823.75000 1.000 2,823.75

626-01000  
 

0095 *EPOXY PAVEMENT MARKING 695.000 0.000

GAL 695.000 46,669.25

67.15000 695.000 46,669.25

627-00005  
 

0100 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,108.100 565.000

GAL 543.100 18,709.80

34.45000 1,108.100 38,174.05

627-00012  
 

0105 *PREFORMED PLASTIC PAVEMENT MARKING (WORD - SYMBOL) 
(TYPE II 

148.000 0.000

SF  132.000 2,217.60

16.80000 132.000 2,217.60

627-30326  
 

0110 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK - STOP 
LINE) 

74.000 0.000

SF  74.000 910.20

12.30000 74.000 910.20

627-30331  
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PCN: 15168-BID    ESTIMATE RUN 06/12/2006

PROJECT: STA R600-244                  ESTIMATE NO: 0002 08:50:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 FLAGGING 1,217.000 539.000

HOUR 678.000 15,933.00

23.50000 1,217.000 28,599.50

630-00000  
 

0120 PILOT CAR OPERATION 160.000 63.000

HOUR 72.000 2,577.60

35.80000 135.000 4,833.00

630-00001  
 

0125 UNIFORMED TRAFFIC CONTROL 160.000 4.000

HOUR 8.000 537.20

67.15000 12.000 805.80

630-00003  
 

0130 TRAFFIC CONTROL INSPECTION 12.000 7.000

DAY 5.000 279.75

55.95000 12.000 671.40

630-00007  
 

0135 TRAFFIC CONTROL VEHICLE (TRUCK) 1.000 0.500

EACH 0.500 1,959.00

3,918.00000 1.000 3,918.00

630-00009  
 

0140 TRAFFIC CONTROL MANAGEMENT 20.000 10.000

DAY 9.000 4,029.75

447.75000 19.000 8,507.25

630-00012  
 

0145 UNIFORMED TRAFFIC CONTROL COORDINATION 5.000 1.000

HOUR 2.000 44.80

22.40000 3.000 67.20

630-00015  
 

0150 TRAFFIC CONTROL VEHICLE 20.000 0.500

DAY 2.500 377.75

151.10000 3.000 453.30

630-00020  
 

0155 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 6.000

EACH 6.000 335.70

55.95000 12.000 671.40

630-80341  
 

0160 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 53.000 26.500

EACH 26.500 1,482.68

55.95000 53.000 2,965.35

630-80342  
 

0165 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 5.000

EACH 5.000 279.75

55.95000 10.000 559.50

630-80343  
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PCN: 15168-BID    ESTIMATE RUN 06/12/2006

PROJECT: STA R600-244                  ESTIMATE NO: 0002 08:50:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 60.000 30.000

SF  30.000 604.50

20.15000 60.000 1,209.00

630-80344  
 

0175 PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 1.000 3,134.40

3,134.40000 2.000 6,268.80

630-80355  
 

0180 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 0.000

EACH 0.000 0.00

559.70000 0.000 0.00

630-80358  
 

0185 DRUM CHANNELIZING DEVICE 100.000 5.000

EACH 5.000 196.00

39.20000 10.000 392.00

630-80360  
 

0190 TRAFFIC CONE 300.000 130.000

EACH 130.000 1,456.00

11.20000 260.000 2,912.00

630-80380  
 

0195 *MOBILE PAVEMENT MARKING ZONE 6.000 0.000

DAY 1.000 1,399.30

1,399.30000 1.000 1,399.30

630-80520  
 

0200 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.500

EACH 0.500 2,798.58

5,597.15000 1.000 5,597.15

630-85040  
 

0205 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0210 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0215 F/A ON-THE-JOB TRAINEE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0220 F/A QUALITY INCENTIVE PAYMENT 25,000.000 0.000

F A 6,777.610 6,777.61

1.00000 6,777.610 6,777.61

700-70025  
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PCN: 15168-BID    ESTIMATE RUN 06/12/2006

PROJECT: STA R600-244                  ESTIMATE NO: 0002 08:50:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0230 F/A EROSION CONTROL 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0500 REMOVAL OF ASPHALT MAT (PLANING) 1.000 1.000

L S 0.000 0.00

14,058.00000 1.000 14,058.00

202-00247  
 

CAT 0200 $640,689.31 1,046,749.14CURRENT AMT 1,143,472.93 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0235 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,119.45000 1.000 1,119.45

620-00020  
 

CAT 0400 $0.00 1,119.45CURRENT AMT 1,119.45 $$

PROJECT TOTAL 640,689.31 $ 1,047,868.59CURRENT AMT 1,144,592.38 $$


